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Welcome and Introductions C fm>

PROGRAM
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Course Prerequisites C ffm>

v'Change Discussions

v'RWD SAP 4.6C
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Course Objectives C ifm>

« At the end of this course, individuals should be able to
use SAP to:

® Establish CCR Crosswalk
® Input CCR Data in Cost Entry
® Generate cost transactions

® Process Reports from the CCR Extension
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Benefits of Contractor Cost Report -
(CCR) Administration C o)

B CCR Extension provides automation to:

e Link the reported cost to the appropriate
FCS’s (Financial Classification Structure)
through the CCR/FCS Crosswalk

e Record contractor cost reports in the CCR
Cost Entry Sheet

e Generate required cost transactions through
the CCR Worksheet

alysis Reports
04/01/03
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Course Schedule C 5>

Agenda ltem Time (hr)
1. Introduction 0:10
2. Background 0:15
3. Topic 1: CCR Crosswalk 1:20
4. Topic 2: CCR Cost Data Entry 0:30
5. Topic 3: Generate Accruals and Analyze
Workforce 1:00
6. Topic 4: Process Reports in CCR
Extension 0:30
7. Course Summary 0:15
Total Course Time 4:00 hrs
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Course Structure C ifim>

Process Flows

— Overview of key business processes and related SAP
concepts

Demonstrations
— Trainer-led examples of key SAP transactions
Exercises

— Real-life business tasks using Core Financial business
procedures

Training Course Feedback

— Assessment of course effectiveness using the on-line
training course feedback form
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Course Tool: On-Line -
Quick Reference < i

« Purpose of the On-Line Quick Reference
(OLQR) tool:

— Provide procedures, job aids, and Help
content via the Intranet

— Assist during and after Instructor-Led
Training (ILT) and Web-Based Training (WBT)

age d
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Prepare Your Workspace C ifm>

« Take a few minutes to prepare your training
workspace:

— Review the reference materials; become
familiar with the content

— Logon to SAP R/3
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Background Knowledge C ifm>

- Key definitions:

PROGRAM

— Contractor Cost Report (CCR): The CCR may be a NF533
report, or other contractual cost document that the
contractor is required to submit.

— Reporting Category: Specific contractual reporting
requirements that identify the way work is to be performed
and are considered necessary to meet NASA financial
management information requirements.

— Allocation Method: The CCR utilizes a prorated algorithm
to allocate cost to FCS within reporting categories.

— Status: Reporting Categories may be active or inactive.

— Financial Classification Structure (FCS): In SAP, the FCS
represents the account assignments for various elements.

— Fund Limit: Identifies the FCS obligation amount to a
particular reporting category if the FCS is funding more
than one reporting category.
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Background Knowledge C ifm>

PROGRAM

* Key definitions:

— Contract Work Breakdown Structure (WBS): Contract
structure established to provide the framework of the
contractual reporting requirements that are sub-divided into
definable increments or manageable components for
managing the work to be performed.

— Project Work Breakdown Structure (WBS): Project structure
built in a multi-level hierarchy outline and adheres to the
AWCS (Agency-wide Coding Structure) reporting structure
and/or lower.

— Workyear Equivalent (WYE): Represents the productive
hours an average contractor’s employee is available to
work, not including holidays and paid leave.
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Background Knowledge C ifm>

PROGRAM

Differences between the previous system and
SAP/BW:

SAP/BW system:
Old system: : :
) » Electronic receipt of cost
* No consistent method of data
collecting cost « Automated link between
« Stand alone systems to NF533 and FCS for
track cost for project generating cost transactions
management « Automated reporting and
tracking of timeliness and

- Manual processing accruals

13
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CCR Crosswalk
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Topic 1: Overview ( ifim >

PROGRAM

« CCR Crosswalk

— Establishing reporting categories based upon the
contract work breakdown structure

— Creating relationships between reporting categories and
the appropriate FCS elements

« FCS elements are: project WBS, network/activity, cost
center, internal order, fund, cost element

* Reporting categories can be funded by multiple FCS’s

« FCS’s can be assigned to more than one reporting
category

— Identifying the status of a reporting category as active or
inactive
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Topic 1: Objectives C fm>

« Upon completion of this topic individuals should
be able to accomplish the following:

— Create CCR/FCS Crosswalk Table

—Maintain CCR/FCS Crosswalk Table

e
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Topic 1: Process Flow ¢ il 11

Periodic Processing
Index [ Search
¥ x Core Financial

AsA & OLUR Mission Control

Accounts Payable
@ Accounts Receivable
@ Budget Execution
@ Cost Management

@ Purchaszing
@ Standard Gerneral Ledger

Main Menu

Accounts Accounts
Payable Receivable

Budget Cost
Execution Management

Standard

Flrchiesing General Ledger

Glossary
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Topic 1: Screenshot i
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CCR Crosswalk: Mapping Maintenance

CCR Crosswalk: Mapping Maintenance

| Crosswalk || Cost Entry | | Worksheet | | Reports |

NESES-01083 SLI HE0E100361 MERDJET-GEMERAL CORP
Denise Taylor COCCRALS as¢a1 ¢+ 2anq
Denise Taylor COGCCRADM 0473042002
TDO1
| Search FCS Get Ohs 1.0 i
Categoary Diescription ol Sl e FLI |FrojectWBS Elem... |Cost Ce.. [Fund st Elemnt |Int. Qrder |F Lirnit
1.0 L 1 62-721-26-86 GZLUPE1 |!3.“.T292981DE1BB.2558 FC4QQQ0QEa 1 a0, o Z|
2.0 L 1 E2-376-80-20-24 |B2MPZ21 HSF5420010 (6100, 2550 FC400800[374, 532 (7]

1 G2-721-26-86 G2UFP20 SATZ920020 6100 . 2550 FC400080(1 , 008, 0 i

[l e [« v ] s | |
update| | B | B (| & (O | &%) 6] 6 Undate | | [E | 5 B O&|Y) |G 62

[/ [«

<
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Demonstrations and -
Exercises Introduction C fm.
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Demonstrations and Exercises C m>

PROGRAM

« Create CCR/FCS Crosswalk Table
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Topic 1: Debrief C il 1] I

* Reporting categories should be established at the level
required to post cost by FCS

 FCS’s can be mapped to more than one reporting category

« Obligations can be recorded at a higher level and then
assigned at a lower level to the reporting category by
utilizing the Fund Limit field

 Modification to the CCR/FCS Crosswalk can be made at
anytime during the monthly process

21
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Topic 2
CCR Cost Entry
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Topic 2: Overview ¢ il 1] I

 CCR Cost Entry

— Record the receipt of the CCR cost by reporting category
— Enter CCR manually or upload electronically
— Use control totals to display errors in column input

— Calculate ITD based on monthly input (monthly CCR
report), and calculate monthly cost based upon ITD cost
(quarterly CCR report)

— Utilize Units of Measure (UOM) to translate the NF 533 cost
amounts to whole dollars, or to convert labor hours to
WYE’s

— Calculation of WYE’s from labor cost is also provided when
necessary
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Topic 2: Objectives C fm>

« Upon completion of this topic, individuals should be able to
accomplish the following:

— Enter CCR Data
— Validate Contract Report Detail

— Record Adjustments to Current Month Estimates and Provide
Explanation
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Topic 2: Process Flow C fm>

Process Contractor Cost Reports (NF533)

W contents Index ﬁﬁearch

L | Core Financial
@hccounts Payahle ‘As GLOR !I’EESEEDH COHEI'O¥

%ﬁccounts FReceivable

@ Budget Execution

@ Cost Management
Purchasing

@ Standard General Ladger

powentd by RaboHelpy Enterprise

Main Menu

Accounts Accounts
FPayable Receivable

Budget Cost
Execution Management

Standard

FUrchasing General Lecger

Glossary
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Topic 2: Screenshot i
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Create CCR Cost Entry (Monthly

Edit

Sota em  Help

Bl H S & D EE BTan ) BEE @by
Change CCR Cost Entry: Maintenance

[ |+ &el| crosswalk || Cost Entry | | Warksheet | | Reparts

Contract: N&58-01083 | 5LI Wendaor: 108361 AEROQJET-GEMERAL CORF )
Accrual Monthirear: 9 |2p02 CCR Format: M Monthly
Reparting Period End: bEs31 2002 Cost LI 1 YWhaole Dallars
Operating Days: 20 HEME LI 4 WYE fvork-year Equivalents) > - Header
Diate Received: p9s20/2002 [] Mot Received Monthly WVavE: 160 .6
CCR Due Date Terms: 15 WWYE Avwg Hourly Cost:
CCR Due Date: oa/24/2002 Status: 2 Submitted
EllR SR R T EE =T ES N
Rep Category | Ch Cost Inc| Chl HRANYE (Fa)| Cost Incurred ITD (7c)| CM EST CS5T| Ch Est HREAWYE | MW EST CST| Est. Cost Adj.|Adjustment Descrip
R Totals: 550,000.00 0.0 2.150,000.00 200,000.00 0.0 0.00 0.00
1.0 310,000.00 0.0 1,410,000.00 200,000.00 0.0 0.00 0.00
2.0 240,000.00 0.0 F40,000.00 500,000.00 0.0 0.00 0.00
Inactive: o.00 0.0 0.00 0.00 0.0 0.00 0.00 > B Detail
Totals: 550,000.00 0.0 2.1450,000.00 200,000.00 0.0 0.00 0.00
Deltas: 0.00 0.0 0.00 0.ao 0.0 0.00 0.00
J
|ER I3 |[«I[x]

[ <]
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Topic 2: Screenshot i
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Create CCR Cost Entr

@ I E

Quarterl

&G DEE B Tmasn  EE @
Dispiay CCR Cost Entry: Maintenance

term

| | & | <l | Crosswalk | | Cost Entry | | Warksheet || Reports

SN
Cantract: MaS8-01083 SLI wendar: 180361 AERCOJET-GEMNERAL CORF
Accrual MonthMear: g8 z2poez CCR Farmat: n} Cluarterly
Reporting Period End: A7 312002 Cost LICh: 1 Whole Dollars
Operating Days: 20 HRAMYE LIOM: 4 WWYE fWarkeyear Equivalents) > [ | Header
Date Received: 0g8/29/2002 ] mot Received ronth v WeE: 160. 68
CCR Due Date Terms: 18 WWWE Avg Hourly Cost: 0. ag
CCR Due Date: Ogs14/2002 Status: (=] _
= RiEN R = =R [ T 2 e 3
Rep Categaoryf Chl Cast Ine| Chl HRANWYE (Fa)| Cost Incurred ITD {Fc)| ©W EST CST| Chl Est HRAYWYE | M EST CST| Est. Cost Adj. | Adjustment Description
CCR Totals: 0.00 a.o 1,600,000.00 550,000.00 5.5 0.00 0.o0
1.0 1,100,000... a.o 1,100,000.00 300,000.00 3.0 0.00 0.o0
2.0 500,000.00 a.o 500,000.00 250,000.00 2.5 0.00 0.00
Inactive: 0.00 0.0 0.00 0.00 0.0 0.00 0.00 > || Detail
Totals: 1,600,000... 0.0 1,600,000.00 550,000.00 SE5 0.00 0.o0
Deltas: 1,600,000, - 0.0 0.00 0.oo 0.0 0.00 0.o0

-~

[EN || [« ]
<]

Dryden Flight Research Center

04/01/03
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Topic 2: Screenshot i
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Create CCR Cost Entry (Monthly) Status

= RIS -Iﬁl@alg[mﬁﬁlﬁﬁ@ﬁﬁl-lﬁll@-
Change CCR Cost Entry: Maintenance

| &7 & | Crosswalk || Cost Entry | | Worksheet || Reports

Cantract: NASE-01083 SLI wendor: 100361 AERCJET-GEMERAL CORFP
Accrual MonthiMrear: 9 |2002 R Format: M Monthly

Reporting Feriod End: bEs31 /2002 Zost LICih: 1 Wwhole Dollars

Ciperating Days: 20 HREANYE LD 4 WWYE QWork-vear Equivalents)
Date Received: pos2as2002 [1 kot Received ronthly WevE: 160 .0

CiCR Due Date Terms: 15 WWYE Awg Hourly Cost:

CCR Due Date: o9/2442002 Status: 2 Submitted

o
ElRE R IR EER R ENTRE = Nl

| Rep Category | Chl Cost Inc| S HEMYE (Fa)| Cost Incurred ITD (7| Cl EST CST| S Est HRAYWYE --Efl]---
:J CCR Totals: 550,000.00 0.0 2.150,000.00 s00,000.00 0.0

|1.D 310,000.00 0.0 1.,410,000.00 200,000.00 0.0 St...Short text
B 240,000.00 0.0 740,000.00 | 500,000.00 0.001 |In Progress

Inactive: 0.00 0.0 0.00 0.oo 0.0 .

Totals: 550,000.00 0.0 2.150,000.00 800,000.00 0.0 02 Submitted

Deltas: 0.00 oo 0.00 0.00 0.0 (03 Accepted by Analyst

04 Accepted by Administrator
05 Readyfor Posting
06 Posting Complete

Lol ]l |[«1[»]

[ <]
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Demonstrations and -
Exercises Introduction C fm.
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Demonstrations and Exercises C m>

- Receive CCR Data and Input and/or Validate Contract Report Detail

30




Topic 2: Debrief C il 1] I

* Provides Manual or Electronic NF 533 processing

« Allows access to the CCR Crosswalk to add new reporting
categories when necessary

« Provides Exception Report for electronic uploads if
reporting categories are missing

- Calculates totals and identifies input errors
« Allows input of adjustments and explanations online
« Tracks timeliness and adjustment explanations

31
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Topic 3

Generate Accruals and Analyze Worksheet
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Topic 3: Overview ¢ il 1] I

« Generate Accruals and Analyze Worksheet

— Upon submission of CCR Cost Entry, the CCR Accrual Worksheet
Is produced and displayed online

— Worksheet displays cost transactions generated from applying the
cost reported on the CCR Cost Entry to the appropriate FCS’s
identified in the CCR Crosswalk

— Wé)éksheet available for Cost or WYE’s by reporting category or
F

— Updates to reconcile CCR to SAP if cost entries are made outside
of the CCR Extension

— Visibility of cost in excess of obligations and downward
adjustments transactions not processed in the Service Entry
Screen

— Online entry of adjustments of cost by FCS within reporting
category

33




Topic 3: Objectives C il 1] I

« Upon completion of this topic, individuals should be able to
accomplish the following:

— Generate Contract Cost Accrual Worksheet and Calculate
Contractor Workforce

— Verify Results of Prior Month Adjustments, Cost Over
Obligations, Downward Adjustments, Monthly Accruals, and
Workforce Calculations

— Record Adjustment within the Contract Cost Accrual
Worksheet
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Topic 3: Process Flow C fm>

Process Contractor Cost Reports (NF533)

\b Contents Inde: ﬁSearch

Contents ¢ x

powened by HoboHelpy Enterprise

Core Financial
OLQR Mission Control

@ﬁccounts Payable
Accounts Receivable

@ Budget Execution

@ Cost Managerment

@ Purchasing
@ Standard General Ledger

Main Menu

Accounts Accounts
Payable Receivable

Budget Cost
Execution Management

Standard

Purchasing General Ledger

Glossany
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Topic 3: Screenshot if

Create CCR Accrual Worksheet by Reporting Categor

rksheet  Edit G & Help
mqﬂla@algm}&ﬂlﬁﬁﬁﬁl-ﬁl@-
Create CCR Accrual Worksheel: Maintenance

1 y &42 | Crosswalk || Cost Entry | | Worksheet | | Reports

Contract: MASE-01083 | SLI “endor: 100361 AERCOJET-GERERAL CORP
Accrual MonthMear: 9 2pp2 Status: 2 Submitted
=3 uul ENNEEEEE %auglmlﬁmlﬁ |0m |l e | [ | G
Epl|Rep. cat *|WWBS element ‘. | Castctr *|Fund TlGiLacet T|Order  T|Funds ctr|” ltem || SAP Obs|z Funding Limit|=
1.0 62-721-26-26 G2UPD1 |SAT2920010 |6100.2550|FC400000|62-721 11 [1,526,265.00 1,000,000.00
1.0 BEZ2-376-80-20-24 E2MP21 |[HSF5420010 | 6100.2550|FC400000|62-37B-80 1|2 27483200 374,532.00
_|1.|:| G2-721-26-26 B2UUP30 [SAT2920020 [6100.2550|FC400000(62-721 1|2|2,460,000.00 1,000,000.00
_J 1.0 = 2,374,532.00 =
|20 GZ-721-26-86 GZUPD1 [SATZ920010 [6100.2550|FC400000]62-721 1[1[1,526,365.00 526,265.00
2.0 G2-721-26-26 B2UP30 |SAT2920020 |6100.2550|FC400000|62-721 1|3 2.460,000.00 1,460,000.00
N 5 1,086,365.00 =
_J._... L .. 4,360,897.00 =
NI (][]

| <]
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Topic 3: Screenshot if

Create CCR Accrual Worksheet by Reporting Category

Help
B O €Ea | D EE B mAa | EE G D
Create CCR Accrual Worksheet: Maintenance

[ &#| S | Crosswalk | | Cost Entry | | Waorksheet || Reports

Cantract: MASE-013@83 | 5LI Wendor: 100361 AERCOJET-GEMNERAL CORF
Accrual Manth™ear: 9 | 2p02 Status: 2 Submitted
jlnulﬁllllﬂl?ﬂllgnl%al E-IDIESE I A=
EfL||FRep. Cat. “IWBS elem. . lcostetr = Costine ITD |2 SARP Adj = SAF Costle Uncosted FL|= FilITD |= Fm Adj|=
1.0 E2-721-26-86 E2UPO1 584 ,.4498.20 0.00 584,498 20 415,501.80 588,761.80 4,263 60
1.0 B2-376-80-20-24 B2MP 21 231,003.61 0.o0 231,003 .61 143528.39 232,476.40 1,472.79
_| 1.0 B2-721-26-86 B2UFP30 584 .498.20 0.o0 584,498 20 415,501.80 588,7Y61.80 4 263 60
_J 1.0 = 1,400,000.01 = 000 = 1,400,000.01 = 974,531.99 = 1,410,000.00 = 9999099 =
J 2.0 E2-721-26-86 EZUPO1 187,173.06 0.00 187, 173.06 339,191.94 184, 42960 2,743 46-
| 2.0 E2-721-26-86 E2UP320 S562,826.94 0.00 562,826.94 897 173.06 555,570.40 7.256.54-
—| 2.0 = F50,00000 = O0.00 = F50,000.00 = 1,236,365.00 = F40,000.00 = 10,000.00- =
_J _.| == 2,150,000.01 == 0.00 == 215000001 == 2210,89§... == 2,150,000... == 0.01- =
L[]l |[«][¥]

<l

37




Topic 3: Screenshot i
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Create CCR Accrual Worksheet by Reporting Category

rksheet Edit Goto

A HICa@  ESEHE S Tman BRI
Create CCR Accrual Worksheet: Maintenance

[ | 2| ls4e! | crosswalk || Cost Entry || wWarksheet || Reparts

Contract: NASE-01083 SLI Wendor:. 100361 AERCOJET-GEMERAL CORP
Accrual Manthrrear: 9 | 2p02 Status: 2 Submitted
alle]a) @ Fe) [Bo%ss) (20 @) o) 6 w] 0]
|—§ Rep. Cat. " [WBS elem. .| Cost cir Chl EST CS5T|=e CostObs (= Down Adj| = Adjle  Monthly Acc|= ITD C Recls  MetlUncosted
1.0 E2-7T21-26-86 GZLIPO1 12790810 0.00 0.00 0.00 132171.70 716,669.90 283,320.10
1.0 E2-376-80-20-24 E2MP21 4418379 0.00 0.0o 0.00 45 B5E.58 276,660.19 97 871.81
_|1.D E2-721-26-86 EZUP320 12790810 0.00 0.00 0.00 132171.70 716,669.90 28333010
_J 1.0 = 20090900909 . 0.00 = 0.00 - 0.00 = 300999908 =1,700,99000 . 664,532.01
JE.D E2-721-26-86 EZLIPO1 137 173.06 0.00 0.00 0.00 134,429 60 321,602 66 204 76234
|2.D E2-721-26-86 EZLIP320 362,826.94 0.00 0.00 0.00 355,570.40 918,397.34 541 602 66
—| 2.0 = S00,000.00 = 0.00 = 0.00 = 0.00 = 490,000.00 = 1,240,000.00 = 746,365.00
_J _.| == 70000000 .. 000 == 000 ==000 == 799999, == 204000 .. 1,410897..
L]l [« ][]

| <
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Exercises Introduction C fm.
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Demonstrations and Exercises (g—\
bill

« Generate Contract Cost Accrual Worksheet & Calculate Contractor
Workforce and Verify Results of Prior Month Adjustments,
Accruals, and Workforce Calculations

40




Topic 3: Debrief C il 1] I

« Generate accruals and analyze worksheet

® Verify CCR cost data crosswalked appropriately to the
correct FCS’s

® Confirm entries in the Cost Over Obligations column
® Analyze downward adjustment transactions
® Use the Adjustments column to adjust costs
® Accept and submit Cost Accrual Worksheet

« Worksheet selection

— View Cost Accrual Worksheet or WYE Accrual Worksheet
by
« FCS or Reporting Category
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Topic 4

Process Reports in CCR Extension
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Topic 4: Overview ¢ il 1] I

« Cost Reports available in the CCR Extension

— Report 1 — Analysis of Accrued Cost
— Report 2 — CCR Timeliness Report

— Report 3 — CCR Analyst Adjustment Explanation Report
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Topic 4: Objectives C fm>

- Upon completion of the Process Reports in the CCR Extension
topic, individuals should be able to process CCR Reports
concerning the following:

— Variance of plans to actuals
— Timeliness of contractor reporting

— Tracking of adjustments

44




Topic 4: CCR Report 1 ¢ ifim >
« Report 1 — Analysis of Accrued Cost (SAP R/3)

— Verify estimated cost, accrual recorded, and actual cost incurred for
the month and Inception to Date

— Determine and explain variances exceeding 5% for in any month

« FMM mandated report
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Topic 4: Report 1 Screenshot C im>

Report 1: Analysis of Accrued Cost

G| === 3/iB e6e LHE HnLn BE @
Analysis of Accrued Cost Report by Year

Entea

Accrual Month 9 to
Accrual Wear 2002 to
Plant MSFC to B
Cantract MBSE-a1083 ta E
CCR Analyst | [=) ta =

nthly Format @)
O

Yeariy Format

T 04/01/03
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Topic 4: Report 1 Screenshot
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Report 1: Analysis of Accrued Cost

List Edit

erm  Help

B d H @@ DRE Dnon EE @D

Analysis of Accrued Cost Report by Year

MAS A

RCH-GE1

M542454

Contractor: 1BE361
Contract: NBSE-a1883

Center Cumulative Accrued Cost
Contractor Cumulatiwe Actual Cost
Variance

Contractor Actual Cost for Month
Variance (%)

Center Accrued Cost for Month
Contractor Actual Cost for Month
Variance

Variance (%)

Contractor Estimated Cost for Month
Contractor Actual Cost for Manth
Variance

Variance (%)

Center fccrued Cost for Month
Contractor Estimated Cost for Month
Variance

Contractor Actual Cost for Month
Variance (%)

CCR Analyst:
Contract Walue (§):

09-2pa2

e Elelel el g
3,950,000, 00
950, 000 .81 -
1,800,000, 00
B2 . TE-%

250, 000 . an
1,800, 000,00
950, 000 . A0 -
52 . F8-%

800, 000. a0
1,800,000, 00
1,000,000.00-

55 .56-%

850,000 .80
a0, om0 . an
50,000 . BA
1,800,000.00
2.78 %

CCR Analwsis of Accrued Cost Rep

[[4T»1

Denise Tawlor COCCRADM
3,935,870.00

Explanation of Wariance

anl

K| |

ERY

B To1 @1 ifrmptst | NS

Dryden Flight Research Center

04/01/03
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Topic 4: CCR Report 2 ¢ ﬁﬂ!!:w

* Report 2 — CCR Timeliness Report

— Records Due Date of the CCR each Month

— Automatically calculates based upon due date and date received if the
CCR is received on time or late

— Allows for tracking of “not received” CCR’s as well

48




Topic 4: Report 2 Screenshot C ifm>
Report 2: CCR Timeliness Report

CCR Timeliness Rep

Selection can be by

Contract No.

; Month/Year

Blant . MSFC
Plant (Center)
‘Number of data records =

Execute
Display Layaut

Display options -
Striped pattern

[ |
[] Mo column headings

[ Mo column separation line
[ optimize columns

[] Qutput key as hotspot

[] Mo fields ready for input

U

Merge cells

Exceptions -
[ Display
[ ] Display and pass on

[=]
{
[=
[~

[ | ZCOo_PC_TIME P&l | ifmptst | INS

04/01/03
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Topic 4: Report 2 Screenshot ofim >

Report 2: CCR Timeliness Report

Li=st Edit

20001 10/07 2002 Mational MReronautic Space Administratiaon
Marshall Space Flight Center
Timeliness of CCR Extension

[[4]+]

LAccrual MonthiYear: 112002

Contract Yendar Yendor Mame Status Due Date Receipt Date|Contracting Officer|Resp Org Cost Cir|CCR Status
MASE-01083| 108361 LEROJET-GEMERAL CORP Late 11/09/2002|11/10/2002 David G. Morgan TDEA 5]
MASE-A1121|101534 PACE AMD WAITE, ING. On-Time 1241742002 12152002 Joseph Hobson 3
MASE-97327|101040 CORTEZ III SERVICE CORP Late 114142002 114152002 Walter 5. Melton a0E 2
Mot Receiwed: e}

On Time: 1

Late: 2

Total number of records listed: 3

#rrsrararsrsaspny of Ljgtingrrsrsssssssnss

[41[MIF

[ | ZCO_PC_TIME ifrmptst | IMS
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Topic 4: CCR Report 3 ¢ il 1] I

* Report 3 — CCR Analyst Adjustment Explanation Report

— Reports all adjustments requested by analysts on the CCR Cost Entry
Screen
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Topic 4: Report 3 Screenshot i 1] I

Report 3: CCR Analyst Adjustment Exlanan

CCR Adjustiment Expilanation Report

Selection can be by

[=]
[~
12 | Contract No.
T 1, | Month/Year
Plant (Center)
Execute
Display Layout
Display options
Striped pattern
ko column headings
Mo calumn separation line
Cptimize columns
Output key as hotspot
Mo fields ready for input
Merge cells
Exceptions -
1 Display
[=]
[~

Lo oo O

] Display and pass on

[ | Zoo_PC_ADJUST el | ifmptst | INS
T S

04/01/03
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Topic 4: Report 3 Screenshot i 1] I

Report 3: CCR Analyst Adjustment Explanation

SAP.

List Edit
& Bl H @E@  SHE BTax) EE @ DE
CCR Adjustrment Expianation Report

G aY ¥ BEMMSE| DT ET & B Bl

[[41¥]

20:27 10/07 /2002 Mational feronautic Space Administration Fage:
Marshall Space Flight Center
CCR Analyst Adjustment Explanation Report

Accrual Month: 1172002

Accrual Year: 2002

Contract Mumber: MAaSE-01121
Contract YWendor VYendor MName Eep Category|f&nalyst Mame Cost ITD (rfc) CH Est Cost Est. Adj.|Adj. Desc. Cost Cen
MASE-01121|101534 PACE AMD WAITE, IMC. Cat 1 225 .80 180,80 E0.08 [TEST MASE2-01121
MASE-01121]|1601534 PACE MWD WASITE, INC. Cat 2 215. 680 0. 00 25.080 [TEST MASE-01121
MBSE-01121|181534 FACE AWND WAITE, INC. Cat 4 118808 50. 00 25 . 0B-| TEST MASE-81121

* MASE-01121 E55 . A0 180,80 50.08

e 658 . 00 180,808 50 .00

Total number of records 1isted: 3

sapesonesastreEEl T LStiNERsRssnsesesans

Ko

[ Layout copied I | zco_Pc_apausT ifmptst | INS
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Topic 4: Debrief C il 1] I

« Users should be able to Process Cost Reports in the CCR
Extension or BW concerning the following:

— Variance of plans to actuals
— Timeliness of contractor reporting
— Tracking of adjustments

— Analysis of Cost In Excess of Obligation and Downward Adjustments
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Topic 5
GENRPT 15- Cost Over
Obligations/Downward Adjustment Report

e
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Topic 5: Overview ¢ il 1] I

« GENRPT15 Cost Over Obligations/Downward Adjustments (BW)
« Applicable to:

— Contractor Cost Report Extension (NF 533)

— Straight-Line Extension
« Cost Over Obligations and Downward Adjustments

— Not Posted to SAP
— Not Absorbed by Current Month Activity or Posted to SAP
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Topic 5: Overview ¢ il 1] I

« Cost Over Obligations/Downward Adjustments
* Provides information on:

—Cost Over Obligations - Not Posted to SAP
— Contract Cost Report Extension (NF 533)

— Straight-Line Extension

—Downward Adjustments Not Absorbed by
Current Month Activity or Posted to SAP

57




Topic 5: Objectives C il 1] I

« Upon completion of the Cost Over Obligations/Downward
Adjustment Report topic, individuals should be able to
accomplish the following:

— Use this report to analyze Cost Over Obligations/Downward
Adjustments recorded in the CCR and Straight-Line Extensions
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Topic 5: Screenshot ijjll

Cost Over Obligations Report
% BW
Web Application

GENRPT1S - Cost Over Obligations
heP#? BEF B IIE 8BS

= Navigation block:

BY: Documert Ling Mo =1 [ BW: Docurnert Number = (2, Cost center 3 [ .
Z Z 7 ~ Variahle Values
Extension Indicator [ B |Fund 2/ [ Funds Center g2 Fiscal YearPeriod Octoher 2003
F F F Mandatory
G/L Account 2 E Intermal Order 0 E Network 1, P';flgrﬁthall Space
9
- ¥ ¥ ¥ Center. Marshall
Metwork activity 21 PO L AL Nurmber 1B, Plant L= Space Flight Center
¥ i % | |Purchase Qrder(s) | Empty Demarca_ﬂ_o_n_!
‘Reporting Category BB WeS element (mxt) =B Key Figures i
¥ 8 ¥
BVY: Document Mumber Reparting Categary WES element (ext.) Metwark Metwark activity| G/L Account| Fund Obligations Funding Limit  Uncosted Fund Limit / Obs. | Cost Recorded
MASS-00016 PROD b2-376-10-10 Mot agsigned Mot assigned’ 61002650  HSFA42002D| § 223 ,300,000.00 | % 228 300,000.00 % 10,869 325,00 | § 10,869 525,00
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Topic 5: Screenshot C ifm>

Downward Adjustment Report

BW
Web Application

GENRPT15 - Downward Adjustments
nelrdE BEP BB 8BS

*7 Navigation hlock:

'BW: Document Line Mo |/ B3 |BW: Document Number |21 | Cast center il [i=$
' : 7 i : ¥ ' : 2 + Variahle Values
‘Extension Indicator i@a'Fund '.EE-E)'FLIndS Center @a Fiscal VearlPeriod :OctoherEDDS
[ A gl @ Mandatory
(/L Account EE Internal Order EL Netwark E@; . r;"}?grﬁtha” Space
L - . ? ! . ? L L Y ez Center. Marshall
Netwark activity =1 B PO LI AL Number 2 Plant G E ‘Space Flight Center
. . ? . ? . ? \Purchase Order(s) | Empty Demarcation
Reporting Categary =1 B WES element (et B Key Figures i
¥ B B
BW: Document Number Reporting CategurinES‘ elerent (ext) Netwark  Netwark activity G/L Account Fund | Obligations  Funding Limit  Uncasted Fund Limit / th:;_Cost Recorded
NASE-0001R IES 623768019 -N_o_pas.signed.:Not.assi_gnled{ 6100.2550 _HS.FS;Q.DDQD@J. f78,000.00 § 1 579,000.00 §56,000.00 $0.00
SEC GD B2-5435-30 Not assigned Mot assigned/ 61002650 | HSF3620020 $236596.00 § 234 536,00 $0.00 §o00
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Topic 5: Debrief C il 1] I

 Individuals should be able to accomplish the following:

— Use the Cost Over Obligations/Downward Adjustment report to
provide information on:

—Cost Over Obligations/Downward
Adjustments Recorded in the CCR and
Straight-Line Extensions
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End of Course Review
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Review Objectives & Expectations C #fm»

« Everyone here should now be able to:
— Create and Maintain a CCR/FCS Crosswalk Table

— Input and/or Validate the Contract Report Detail

— Generate the Contract Cost Accrual Worksheet and Calculate the
Contractor Workforce

— Verify the Results of Prior Month Adjustments, Accruals, and
Workforce Calculations

— Record Adjustments within the Contract Cost Accrual Worksheet

— Process Reports in the CCR Extension
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Available Resources C ifim>

SAP Practice Training Instance

OLQR

Super-users within each department

Job Aids
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Extra Practice - SAP (‘\o
Training Instance fm.

« Use data from course training guide to practice transactions

The training database provides a “safe”
environment to develop and practice skills without
affecting production.
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Congratulations!
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Training Course Feedback C ffm>

PROGRAM

« The on-line training course feedback will:

— Assess the effectiveness of the instruction and training materials for
the course

 To access the feedback form:
— Launch your Web Browser

— Enter the following URL address:
http://www.zoomerang.com/recipient/survey-
intro.zgi?ID=S92WBAWLSKWA&PIN=994BHHDWS8RK?7

— Complete and submit feedback by following the directions within the
on-line form
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